COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2019

ESTI MATE SUMVARY 11:44: 36
CONTI D C21774 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 21774-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.5 DAYS TIME ALLOW 90 WORK DAYS
SI GNALI ZATI ON OF US 85 AND VEL PERCENT TI ME: 99. 44 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0853- 106
US 85 And WCR 18 Intersection & Signal

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PER OD ENDI NG 07/ 01/ 2019 DATE TIME STARTED 10/15/2018
6663 COLORADO BLVD. DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 15/2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME SToppep 07/01/2019
DATE CONTRACT EXECUTED 08/24/2018 DATE ACCEPTED 07/01/ 2019
COMMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 10/ 15/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,916, 953.69 PARTI Cl PATI NG $  1,842,448.12 $ 22,157. 20
AWARD PRQJECT AMT:  $ 1,794, 145.39 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 96. 11% TOTAL EARNI NGS 1,842, 448. 12 22,157.20
FUNDS AVAI LABLE: $ 74,505. 57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,842, 448. 12 22, 157. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE -26,912.18 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 815, 535. 94 22,157. 20
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 815, 535. 94 22,157. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22, 157.20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21774-BID ESTI MATE RUN 10/ 15/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0008 11: 44: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 34. 000 13. 000
EACH 0. 000 0. 00
17. 00000 13. 000 221.00
0010 202-00210 Renopval of Concrete Pavenent (6 to 8 inches) 1, 890. 000 604. 000
5% 0. 000 0. 00
14. 50000 604. 000 8, 758. 00
0015 202-00220 Renoval of Asphalt Mat 11, 134. 000 11, 134. 000
Sy 0. 000 0. 00
8. 00000 11, 134. 000 89, 072. 00
0020 202-00250 Renoval of Pavenent Marking 7,994. 000 7,994. 000
SF 0. 000 0. 00
2.10000 7,994. 000 16, 787. 40
0025 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 793. 000 793. 000
cY 0. 000 0. 00
21. 50000 793. 000 17, 049. 50
0035 203-00210 Borrow (Conplete In Place) 338. 000 338. 000
cY 0. 000 0. 00
33. 00000 338. 000 11, 154. 00
0040 203-01594 Conbi nati on Loader 40. 000 40. 000
HOUR 0. 000 0. 00
145. 00000 40. 000 5, 800. 00
0045 203-01597 Pot hol i ng 48. 500 48. 500
HOUR 0. 000 0. 00
185. 00000 48. 500 8,972.50
0050 203-02330 Laborer 80. 000 80. 000
HOUR 0. 000 0. 00
55. 00000 80. 000 4, 400. 00
0055 207-00205 Topsoi | 700. 000 700. 000
cY 0. 000 0. 00

24.00000 700. 000 16, 800. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21774-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0008 11: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 800. 000 1, 800. 000
LF 0. 000 0.00
5. 00000 1, 800. 000 9, 000. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0070 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0.00
2,130. 00000 4.000 8, 520. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 41. 000 41. 000
HOUR 0. 000 0. 00
160. 00000 41.000 6, 560. 00
0080 208-00107 Removal of Trash 20. 000 20. 000
HOUR 0. 000 0. 00
95. 00000 20. 000 1, 900. 00
0085 208-00207 Erosi on Control Managenent 36. 000 21.000
DAY 2.000 360. 00
180. 00000 23.000 4, 140. 00
0090 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
290. 00000 0. 000 0. 00
0095 210-04051 Adj ust Val ve Box ( Special) 1. 000 1. 000
EACH 0. 000 0. 00
425. 00000 1. 000 425.00
0100 212-00006 Seedi ng (Native) 1. 500 1.500
ACRE 0. 000 0. 00
625. 00000 1.500 937. 50
0105 212-00032 Soi | Condi tioning 1. 500 1.500
ACRE 0. 000 0.00
2, 395. 00000 1.500 3,592.50
0110 213-00002 Mul ching (Weed Free Hay) 1.500 1.500
ACRE 0. 000 0. 00

1, 740. 00000 1.500 2,610.00



CONTI D

ROADWAY

CAT NO0200

0115 213-00061

0120

304- 06008

0125

403- 33741

0130

412-01100

0135

412-01105

0140

503- 00018

0145

503- 00036

0150

503- 00048

0155

503- 00054

0160

602- 00020

0165 612-00101

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

Ml ch Tackifier

Aggregat e Base Course (Cl ass 6) (Special)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Concrete Pavenent (11 Inch)

Concrete Pavenent (11 Inch) (Special)

Drilled Caisson (18 Inch)
Drilled Caisson (36 Inch)
Drilled Caisson (48 Inch)
Drilled Caisson (54 Inch)

Rei nforcing Steel (Epoxy Coat ed)

Del i neator (Drivable Concrete Installation)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE

300. 000

LB
3. 40000
1, 754. 000

cY
40. 00000
1,229.730

TON
105. 00000
7,993. 000

sy
70. 00000
1, 325. 000

SY
87. 00000
5. 000

LF
313. 00000
19. 000

LF
525. 00000
21.000

LF
605. 00000
21.000

LF
680. 00000
0. 000

LB
1. 50000
(Type 1) 13. 000

EACH

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1, 754.
0. 000
000

000

1, 754.

1,229.730
0. 000

1,229.730

7,993.
0. 000
000

000

7,993.

1, 325. 000
0. 000

1, 325. 000

0. 000
5. 000
5. 000

19. 000
0. 000
19. 000

21.000
0. 000
21.000

21. 000
0. 000
21.000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

Page 4

ESTI MATE RUN 10/ 15/ 2019

1, 565.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:44: 36

AMOUNT

1, 020.

70, 160

129, 121.

559, 510

115, 275

1, 565.

9, 975

12,705

14, 280

611.

00

00

65

00

00

00

00

00

00

.00

00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21774-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0008 11: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 37. 000 37. 000
EACH 0. 000 0. 00
50. 00000 37.000 1, 850. 00
0175 613-00200 2 Inch Electrical Conduit 257. 000 257.000
LF 0. 000 0. 00
13. 00000 257. 000 3,341.00
0180 613-00206 2 Inch Electrical Conduit (Bored) 580. 000 580. 000
LF 0. 000 0. 00
16. 00000 580. 000 9, 280. 00
0185 613-00250 2-1/2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
13. 25000 0. 000 0.00
0190 613-00300 3 Inch Electrical Conduit 327.000 327.000
LF 0. 000 0. 00
16. 50000 327.000 5,395.50
0195 613-00306 3 Inch Electrical Conduit (Bored) 580. 000 580. 000
LF 0. 000 0. 00
15. 25000 580. 000 8, 845. 00
0200 613-07005 Type Five Pull Box 5. 000 5. 000
EACH 0. 000 0. 00
2,160. 00000 5. 000 10, 800. 00
0205 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
11, 300. 00000 1. 000 11, 300. 00
0210 613-13000  Luninaire (LED) 3. 000 3.000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0215 613-80130 Service Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
5, 160. 00000 1.000 5,160. 00
0220 614-00011 Sign Panel (Cass I) 90. 000 90. 000
SF 0. 000 0. 00

42.00000 90. 000 3, 780. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21774-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0008 11: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012 Sign Panel (Cass I1) 14. 130 14. 000
SF 0. 000 0.00
53. 00000 14. 000 742.00
0230 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 6. 000
Sli pbase)
EACH 0. 000 0. 00
315. 00000 6. 000 1, 890. 00
0235 614-70336 Traffic Signal Face (12-12-12) 14.000 14. 000
EACH 0. 000 0.00
860. 00000 14. 000 12, 040. 00
0240 614-70448 Traffic Signal Face (12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00
0245 614-72854 Traffic Control |l er Cabinet 1. 000 1.000
EACH 0. 000 0.00
23, 000. 00000 1. 000 23, 000. 00
0250 614-72887 M crowave Vehicl e Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
7, 060. 00000 4.000 28, 240. 00
0255 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
34, 000. 00000 1. 000 34, 000. 00
0260 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 200. 00000 1. 000 16, 200. 00
0265 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
31, 500. 00000 1. 000 31, 500. 00
0270 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1.000 2,700. 00
0275 614-86748 Control ler (Type 2070) 1. 000 1. 000
EACH 0. 000 0.00

6, 160. 00000 1. 000 6, 160. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21774-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0008 11: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87690 Et hernet Switch 1. 000 1.000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0285 614-87702 Et hernet Radio (Pair) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0290 614-87704 Et hernet Radio (Single Cient) 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0295 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
38, 000. 00000 1.000 38, 000. 00
0300 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
0305 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0310 627-00008 Modi fi ed Epoxy Pavenent Marking (Wite) 51. 000 51. 000
GAL 0. 000 0. 00
170. 00000 51. 000 8, 670. 00
0315 627-00008 Modi fied Epoxy Pavenent Marking (Yellow) 26. 000 26. 000
GAL 0. 000 0. 00
170. 00000 26. 000 4,420.00
0317 627-00011  Pvnt Mg Paint (Waterborne) Adding Temporary paint to 157. 000 157. 000
the project
GAL 0. 000 0. 00
47.00000 157. 000 7,379.00
0320 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 535. 000 535. 000
SF 0. 000 0. 00
17. 75000 535. 000 9, 496. 25
0325 627-30410 Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 426.000 426. 000
Li ne
) SF 0. 000 0. 00

12. 50000 426. 000 5,325.00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21774-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0008 11: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 629-01031 Survey Monument (Type 3A) 3. 000 3. 000
EACH 0. 000 0.00
790. 00000 3. 000 2,370.00
0335 630- 00000 Fl aggi ng 400. 000 324. 500
HOUR 24.500 637. 00
26. 00000 349. 000 9,074.00
0340 630-00007 Traffic Control Inspection 140. 000 118. 000
DAY 8. 000 960. 00
120. 00000 126. 000 15, 120. 00
0345 630-00012 Traffic Control Managenent 90. 000 82. 000
DAY 3. 000 1, 950. 00
650. 00000 85. 000 55, 250. 00
0350 630-00015 Unifornmed Traffic Control Coordination 10. 000 8.000
HOUR 0. 000 0. 00
15. 00000 8. 000 120. 00
0355 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 1. 000 125. 00
125. 00000 10. 000 1, 250. 00
0360 630-80341  Construction Traffic Sign (Panel Size A) 30. 000 27.000
EACH 3. 000 195. 00
65. 00000 30. 000 1, 950. 00
0365 630-80342  Construction Traffic Sign (Panel Size B) 38. 000 27.900
EACH 3.100 356. 50
115. 00000 31. 000 3, 565. 00
0370 630-80343  Construction Traffic Sign (Panel Size C) 12. 000 10. 800
EACH 1.200 180. 00
150. 00000 12. 000 1, 800. 00
0375 630-80344  Construction Traffic Sign (Special) 100. 000 90. 000
SF 10. 000 200. 00
20. 00000 100. 000 2,000. 00
0380 630-80355 Portabl e Message Sign Panel 5. 000 4.500
EACH 0. 500 4, 450. 00

8, 900. 00000 5. 000 44,500. 00



CONTI D:

CAT NO0200

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

630- 80358

630- 80360

630- 80370

630- 80380

630- 85006

630- 85020

700- 70010

700-70011

700- 70016

700-70018

700- 70019

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

Mbbi | e Attenuator

F/' A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 650. 00000
108. 000
EACH
44. 00000
2, 580. 000
LF
27.00000
175. 000
EACH
13. 00000
2.000
EACH
5, 900. 00000
2.000
EACH
20, 000. 00000
15, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0.200
2.000

97. 200
10. 800
. 000

2,322.000
. 000

2,580. 000

157. 500
17. 500

. 000

1. 800
0.200
2.000

0. 900
0. 100
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 15/ 2019

330.

475.

6, 966.

227.

1,180.

2, 000.

00

00

00

.00

.00

.00

.00

.00

11:44: 36

AMOUNT

3, 300.

4,752.

69, 660.

2,275.

11, 800.

20, 000.

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 10/ 15/ 2019

CAT NO0200

0440

0445

0450

0455

0460

700- 70023

700- 70025

700- 70042

700- 70082

700- 70380

CAT NO0400

0475

0480

0485

620- 00002

620- 00012

620- 00020

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Railroad Fl agging

Servi ce

F/ A Furnish & Install Electrical

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO: 0008 11: 44: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 000. 000 240. 000
FA 0. 000 0. 00
1. 00000 240. 000 240. 00
5, 000. 000 2,196. 320
FA 0. 000 0. 00
1. 00000 2,196. 320 2,196. 32
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,867,853.69$  22,157.20% 1,793, 348. 12
1.000 1.000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1.000 29, 000. 00
1.000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400  CURRENT AMI $ 49, 100.00 $ 0.00$ 49, 100.00
PROJECT TOTAL CURRENT AMI $ 1,916,953.69$%  22,157.20$ 1,842, 448. 12



